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TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from November 27 to December 10, 1998.

1. SUMMARY OF ACTIONS TAKEN

The Guard completed  preparation of the draft PEP Analytical Report and the draft Supplement to Workplan
for Completion of  Phase I Activities, and submitted these documents to EPA and the Review Team.  A
meeting of the Impact Area Review Team was convened on December 3, 1998.  The Guard met with EPA on
December 9 to discuss objectives and technologies for locating buried munitions.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (November 13 to November 26) November 30, 1998
Draft PEP Analytical Report November 30, 1998
Draft Supplement to Workplan for Completion of  Phase I Activities November 30, 1998
Monthly Progress Report No. 20 (November 1998) December 10, 1998

4. SCHEDULED ACTIONS

Contracting to enable the Phase I and II scopes of work to proceed is expected to be completed within one
week.  EPA is currently reviewing Phase I and II workplans and is expected to provide comments on the
revised draft Phase II workplan (11/12/98) within one week.  Preparation of a workplan to survey for buried
munitions is being initiated.


